COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 05/ 2012

ESTI MATE SUMVARY 12: 37: 05
CONTI D: C17315 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 17315-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.5  DAYS TI VE ALLOW 80 WORK DAYS
SH 91 COPPER MOUNTAI N TO COUNTY LI NE PERCENT TIME.  56. 88 ORI G TI ME ALLON 80 WWORK DAYS
PRQIECT NO STA 0911- 005
SH 91 COPPER MOUNTAI N TO COUNTY LI NE
NAVE OF ROAD: 091A
PROQJECT COUNTI ES: SUW T LAKE
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 07/ 05/ 2012 DATE TI ME STARTED 06/ 21/ 2011
556 STRUTHERS AVENUE DATE LET 05/ 26/ 2011 DATE WORK BEGAN 08/ 01/2011
DATE AWARDED 06/ 01/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 15/ 2011 DATE ACCEPTED
GRAND JUNCTI ON CcO 81501 970- 242- 5370 DATE NOTI CE TO PROCEED 06/ 21/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 3,739, 558. 62 PARTI Cl PATI NG $ 3,167, 144.13 $ 1, 427, 648. 06
AWARD PROJECT AM: $ 3,677, 038. 45 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 84. 69% TOTAL EARNI NGS 3,167, 144. 13 1,427, 648.06
FUNDS AVAI LABLE: $ 572, 414. 49 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,167, 144. 13 1, 427, 648. 06
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 55, 155. 58 -5,580. 70
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,111, 988.55 1, 422, 067. 36
LI QU DATED DANMAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 3,111, 988. 55 1, 422, 067. 36
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 1, 422, 067. 36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17315-BID ESTI MATE RUN 07/ 05/ 2012
PRQIECT: STA 0911- 005 ESTI MATE NO 0005 12: 37: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00035 *Renoval of Pipe 30. 000 30. 000
LF 0. 000 0. 00
29. 00000 30. 000 870. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 277, 461. 000 133, 823. 000
Sy 143, 638. 000 172, 365. 60
1. 20000 277, 461. 000 332, 953. 20
0015 202-00810 *Renoval of G ound Sign 26. 000 0. 000
EACH 0. 000 0. 00
132. 00000 0. 000 0. 00
0020 202-00821 *Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
84. 00000 0. 000 0. 00
0025 202- 01300 *Renoval of End Anchorage 6. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0030 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 321. 000 321. 000
CY 0. 000 0. 00
27.00000 321. 000 8, 667. 00
0035 203- 00060 *Enbankment Material (Conplete In Place) 23.000 23. 000
CY 0. 000 0. 00
22. 00000 23. 000 506. 00
0040 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
151. 00000 0. 000 0. 00
0045 203-01582 *Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
111. 00000 0. 000 0. 00
0050 203-01594 *Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

264. 00000 0. 000 0. 00



CONTI D C17315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17315-BID ESTI MATE RUN 07/ 05/ 2012
PRQIECT: STA 0911- 005 ESTI MATE NO 0005 12: 37: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 206- 00000 *Structure Excavation 122. 000 122. 000
CcY 0. 000 0. 00
29. 00000 122. 000 3, 538. 00
0065 208-00002 Erosion Log (12 Inch) 1, 420. 000 1, 420. 000
LF 0. 000 0. 00
4.10000 1, 420. 000 5, 822. 00
0070 208-00003 Erosi on Log (18 Inch) 140. 000 140. 000
LF 0. 000 0. 00
6. 00000 140. 000 840. 00
0075 208-00034 Gravel Bag 140. 000 140. 000
LF 0. 000 0. 00
6. 00000 140. 000 840. 00
0080 208-00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
3, 300. 00000 2.000 6, 600. 00
0085 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0090 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
264. 00000 0. 000 0. 00
0105 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0. 00
0110 208- 00205 *Erosion Control Supervisor 58. 000 58. 000
HOUR 0. 000 0. 00

68. 00000 58. 000 3,944.00



CONTI D C17315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17315-BI D ESTI MATE RUN 07/ 05/ 2012
PRQJECT: STA 0911- 005 ESTI MATE NO 0005 12:37: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 210- 00060 Reset Marker 10. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0120 210-01180 *Reset Cuardrail (Special) 14, 419. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
0125 210- 04030 *Modi fy Quardrail 7, 658. 000 0. 000
LF 0. 000 0. 00
12. 80000 0. 000 0. 00
0130 212-00006 *Seedi ng (Native) 0. 100 0. 100
ACRE 0. 000 0. 00
1, 700. 00000 0. 100 170. 00
0135 212-00032 *Soi | Condi tioning 0. 100 0. 100
ACRE 0. 000 0. 00
1, 300. 00000 0. 100 130. 00
0140 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 255. 000 255. 000
SY 0. 000 0. 00
2.70000 255. 000 688. 50
0145 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 438. 750 1, 438. 750
TON 0. 000 0. 00
85. 50000 1, 438. 750 123, 013. 13
0150 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 32, 354. 350 16, 042. 690
TON 15, 651. 650 1, 025, 183. 08
65. 50000 31, 694. 340 2,075, 979. 27
0155 411-10253 Enul si fied Asphalt (CSS-1H 10, 217. 940 5,191.770
GAL 5,026.170 11, 308. 88
2.25000 10, 217. 940 22,990. 37
0160 420- 00102 *Geotextile (Erosion Control) (Cass 1) 66. 000 66. 000
SY 0. 000 0. 00
6. 00000 66. 000 396. 00
0165 506-00212 *Riprap (12 Inch) 126. 000 126. 000
CY 0. 000 0. 00
79. 00000 126. 000 9, 954. 00



CONTI D: C17315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17315-BI D ESTI MATE RUN 07/ 05/ 2012
PRQJECT: STA 0911- 005 ESTI MATE NO. 0005 12:37: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 603-00001 *Annul ar Space Grouting 15. 750 15. 750
Cy 0. 000 0. 00
369. 00000 15. 750 5,811.75
0175 603-00047 *Prepare Cul vert Pipe (48 Inch) 100. 000 100. 000
LF 0. 000 0. 00
49. 00000 100. 000 4, 900. 00
0180 603-00048 *Cul vert Lining (48 Inch) 130. 000 130. 000
LF 0. 000 0. 00
210. 00000 130. 000 27, 300. 00
0185 603-10480 *48 I nch Corrugated Steel Pipe 25. 000 25. 000
LF 0. 000 0. 00
142. 00000 25. 000 3, 550. 00
0190 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0195 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0200 607-11525 Fence (Plastic) 5, 426. 500 5, 426. 500
LF 0. 000 0. 00
2.00000 5, 426. 500 10, 853. 00
0205 612-00031 *Delineator (Type |) (Extra Height) 325. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0210 612-00032 *Delineator (Type I1) (Extra Height) 30. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0215 614-00011 *Sign Panel (Oass I) 425. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0220 614-00012 *Sign Panel (Oass I1I) 316. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00



CONTI D C17315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17315-BID ESTI MATE RUN 07/ 05/ 2012
PRQIECT: STA 0911- 005 ESTI MATE NO 0005 12: 37: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-01512 *Steel Sign Support (2-1nch Round) (Post) 660. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0230 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 60. 000 0. 000
EACH 0. 000 0. 00
37. 00000 0. 000 0. 00
0235 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 304. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0240 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 25. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0245 614-80385 *Runble Strip 37, 030. 000 0. 000
LF 0. 000 0. 00
0. 25000 0. 000 0. 00
0250 625- 00000 *Construction Surveying 1. 000 0. 250
LS 0. 450 5, 400. 00
12, 000. 00000 0. 700 8, 400. 00
0255 625- 00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0260 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 58, 000. 00
145, 000. 00000 1. 000 145, 000. 00
0265 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 300 2,220.00
7,400. 00000 0. 700 5,180. 00
0270 627-00005 *Epoxy Pavenent Mar ki ng 1, 550. 000 738. 420
GAL 0. 000 0. 00
56. 00000 738. 420 41, 351. 52
0275 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 2,104. 580 986. 380
GAL 1, 118. 200 29, 073. 20

26. 00000 2,104.580 54,719. 08



CONTI D C17315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17315-BI D ESTI MATE RUN 07/ 05/ 2012
PRQJECT: STA 0911- 005 ESTI MATE NO 0005 12:37: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 62. 000 62. 000
SF 0. 000 0. 00
17. 00000 62. 000 1, 054. 00
0285 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 352. 000 352. 000
Li ne
) SF 0. 000 0. 00
13. 00000 352. 000 4,576. 00
0290 630-00000  *Fl aggi ng 4, 000. 000 1, 773. 500
HOUR 865. 000 21, 625. 00
25. 00000 2,638.500 65, 962. 50
0295 630-00001 *Pilot Car Qperation 139. 500 139. 500
HOUR 0. 000 0. 00
37. 00000 139. 500 5,161.50
0300 630- 00007 *Traffic Control Inspection 42.000 31.000
DAY 10. 000 1, 580. 00
158. 00000 41. 000 6, 478. 00
0305 630-00012 *Traffic Control Managenent 70. 000 35. 000
DAY 16. 000 10, 960. 00
685. 00000 51. 000 34, 935. 00
0310 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 800 760. 00
950. 00000 1. 800 1,710. 00
0315 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 1. 000
EACH 0. 800 211. 20
264. 00000 1. 800 475. 20
0320 630-80341 *Construction Traffic Sign (Panel Size A) 35. 000 16. 000
EACH 12. 800 640. 00
50. 00000 28. 800 1, 440. 00
0325 630-80342 *Construction Traffic Sign (Panel Size B) 95. 000 47.500
EACH 38. 000 2,014.00
53. 00000 85. 500 4,531. 50
0330 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 8. 000
EACH 6. 400 371. 20
58. 00000 14. 400 835. 20



CONTI D C17315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17315-BI D ESTI MATE RUN 07/ 05/ 2012
PRQJECT: STA 0911- 005 ESTI MATE NO 0005 12:37: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 630-80344 *Construction Traffic Sign (Special) 83. 000 40. 250
SF 32. 200 676. 20
21. 00000 72.450 1,521.45
0340 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 3, 360. 00
4, 200. 00000 1. 800 7,560. 00
0345 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1. 000
Type
ype) EACH 0. 800 1, 280. 00
1, 600. 00000 1. 800 2,880. 00
0350 630- 80360 *Drum Channel i zi ng Devi ce 400. 000 35. 000
EACH 28. 000 308. 00
11. 00000 63. 000 693. 00
0355 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 18. 000 9. 000
EACH 7.200 79. 20
11. 00000 16. 200 178. 20
0360 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0365 630-80370 Concrete Barrier (Tenporary) 200. 000 100. 000
LF 80. 000 1, 440. 00
18. 00000 180. 000 3, 240. 00
0370 630-80380 *Traffic Cone 345. 000 172. 500
EACH 138. 000 1, 104. 00
8. 00000 310. 500 2,484.00
0375 630-80510 *Mobi | e Pavenent Marking Zone 1. 000 0. 500
LS 0. 000 0. 00
1, 600. 00000 0. 500 800. 00
0380 630-80560 Mobi | e Profilograph Operation Zone 1. 000 0. 250
LS 0. 569 625. 90
1, 100. 00000 0. 819 900. 90
0385 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17315-BID ESTI MATE RUN 07/ 05/ 2012
PRQIECT: STA 0911- 005 ESTI MATE NO 0005 12: 37: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70012 F/ A Asphal t Pavenent |ncentive 125, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0400 700-70016 F/ A Fuel Cost Adjustnent -5, 500. 000 -4, 051. 690
FA -1,494. 180 -1,494.18
1. 00000 -5, 545. 870 -5, 545. 87
0405 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 - 69, 218. 410
FA -5,737.840 -5,737.84
1. 00000 - 74, 956. 250 - 74, 956. 25
0410 700-70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0415 700-70023 F/ A On-The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0420 700-70025 F/A Quality Incentive Payment 100, 000. 000 0. 000
FA 84, 294. 620 84, 294. 62
1. 00000 84, 294. 620 84, 294. 62
0425 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0430 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0435 700-70130 F/ A Repair G 12-R Repair 8, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17315-BI D ESTI MATE RUN 07/ 05/ 2012
PRQJECT: STA 0911- 005 ESTI MATE NO 0005 12:37: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3,623,715.26$% 1,427,648.06% 3,056, 175.77
CAT NOO300 F-12-AG
0450 202-00240 *Renoval of Asphalt Mat (Pl aning) 2,071. 000 2,071. 000
SY 0. 000 0. 00
1. 20000 2,071. 000 2,485. 20
0455 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 0. 000 0. 000
SY 0. 000 0. 00
153. 00000 0. 000 0. 00
0460 202-00453 *Removal of Portions of Present Structure (C ass 2) 25. 000 0. 000
SY 0. 000 0. 00
195. 00000 0. 000 0. 00
0465 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
543. 00000 0. 000 0. 00
0470 202- 05100 *Sandbl asti ng Rei nforcing Steel 0. 000 0. 000
SY 0. 000 0. 00
37. 00000 0. 000 0. 00
0475 403-34721 *Hot Mx Asphalt (G ading SX) (75) (PG 58-28) 660. 010 660. 010
TON 0. 000 0. 00
65. 50000 660. 010 43, 230. 66
0480 420- 00511 Asphal t Rei nforcenent Geogrid 321. 000 321. 000
SY 0. 000 0. 00
9. 00000 321. 000 2,889. 00
0485 515-00120 *Wat er proof i ng (Menbr ane) 1, 719. 000 1, 719. 000
SY 0. 000 0. 00
16. 50000 1, 719. 000 28, 363. 50
0490 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
526. 00000 0. 000 0. 00



CONTI D C17315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 17315-BI D ESTI MATE RUN 07/ 05/ 2012
PRQJECT: STA 0911- 005 ESTI MATE NO 0005 12:37: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 F-12-AG
0495 625- 00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 81,843.36 % 0.00% 76, 968. 36
CAT NO0400 Construction Engineering Bid Itens
0500 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0505 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0510 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI $ 34, 000.00 $ 0.00% 34, 000. 00

PRQJECT TOTAL CURRENT AMI $ 3,739,558.62$% 1,427,648.06$% 3,167, 144.13



